
Substance Abuse Services Division 
Alabama Department of Mental Health/Mental Retardation 

 
Conference Call Agenda 

October 12, 2007 
10:00 AM 

 
1. Introductions 

 
2. ASAIS Update 

 
a. Version 5.8 – Newest Release 

i. In final round of testing for push to the production 
environment this week 

ii. Will be pushed to the training environment next week, 
regardless of whether or not it has gone into production yet 

b. Clinical Electronic Data Interface (EDI) 
i. Final specification for assessment and discharge, with 

sample files, will be released today 
ii. Final specification for screening will be released early next 

week 
c. Interim Admission and Discharge Elements – keep them coming, 

compiled initial report for block grant 
i. We will be able to suspend submission of these elements 

through a supplemental process in December, when they will 
be collected in ASAIS 

d. Prevention Enrollment Forms – thank you for getting them in, keep 
them coming, compiled initial report for block grant 

i. We will be able to suspend the submission of this data on 
paper in December when submission will begin in ASAIS 

 
3. Upcoming 

a. Continued Pilot Site Testing 
i. We plan to have all pilot sites fully functional a month earlier 

than everyone else, so our first live payments will go to the 
pilot sites in December 

b. Go Live 
i. Memo to be sent to all providers outlining the go live process 
ii. Training (1 day in length for clinical, 1 day in length for 

claims/finance) 
1. October 30-November 2 
2. November 5-8 
3. November 13-16 
4. November 26-29 

iii. Live Site will be opened to accept screenings beginning 
December 1st 



iv. Billing will begin with December services, all billing for 
November services (normally billed in December) will be 
accepted through December. 

 
4. Discussion 
 
5. Announcements 


